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SECTION 1 - SPECI AL CLAUSES

1. COMMVENCEMENT, PROSECUTI ON AND COWPLETI ON OF WORK: The Contractor will be
required to commence work under this contract within 10 cal endar days and to
commence dredgi ng work under this contract within 15 cal endar days after the
date of receipt by himof Notice to Proceed, to prosecute said work diligently
and to conplete the entire work ready for use not later than 35 cal endar days
after the date of receipt by himof notice to proceed. Environnenta
constraints dictate that dredging shall not be perforned from 15 March through
30 June. |If an extension of tinme is granted for delays, the appropriate
extension of time will be granted to conplete the remaining work during the
next succeedi ng environnental |y acceptabl e dredgi ng period of 1 July through
14 March. Additional nobilization and denobilization as a result of time
extensions granted under this contract will be the responsibility of the
Contractor. Liquidated danages will not be charged during the environnenta
constraint period of 15 March through 30 June. Should the total quantity of
material to be paid for and actually renoved under the contract exceed the
limt established in the Special Clause VAR ATIONS |IN ESTI MATED
QUANTI Tl ES- DREDG NG, additional time will be allowed at the rate of one

cal endar day for each 2,000 cubic yards in excess of the established limt.
The tinme stated for conpletion shall include final clean-up of the preni ses.

2. ESTI MATED QUANTITIES: The total estimated quantities of material necessary
to be renpved fromwithin the specified limts, as shown on the contract

drawi ngs excl usive of allowable overdepth, to conplete the work is 8,685 cubic
yards place neasurenent. The maxi mum anmount of all owabl e overdepth dredging
is estimated to be 6,066 cubic yards place nmeasurenent.

3.  LAYOUT OF WORK: (CEBABEN 1984 APR)

3.1 The Contractor shall be responsible for the |ayout of his work. The
Government will furnish the channel centerline coordinates and bearings at the
begi nni ng point, at each point where the channel changes direction, and at the
endi ng point; and the channel toe coordi nates and bearings of both sides of
the channel at the beginning point, at each point where the channel changes
direction, and at the ending point. The Governnent will furnish the

coordi nates and the nonunent descriptions of the existing horizontal and
vertical control within the project area. The Contractor shall be
responsible, by utilizing this data, to dredge within the dredging prisns that
are shown on the contract drawi ngs. The Contractor shall maintain, preserve,
repair or replace, at his own expense, any gates or |location markers that are
| ost, damaged or destroyed for any reason subsequent to their initia
establishnment by the Contracting Officer until authorized to renove them

The Contractor mmy, at his option, establish offset stakes, back-up stakes,
and gages to be utilized in re-establishing any baseline, ranges and gages
that are | ost, damaged or destroyed. The contract conpletion tine will not be
i ncreased due to work delays that result fromthe failure of the Contractor to
mai ntain, repair or replace the Governnment established baselines, ranges and
gages.
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3.2 The Contractor shall give the Contracting Oficer or his authorized
representative adequat e advance notice of the comencenment of work in order to
assure the tinely conpletion of the before dredging survey and the
establ i shnent of necessary dredging | ayouts. The notice shall be furnished at
| east 15 days prior to mobilization of the dredge plant to the work site. It
is understood that the survey made in response to this notice will constitute
the before dredging survey and any subsequent surveys occasioned through
Contractor delays may be charged against the Contractor at a rate of $1,200.00
per day. If the Contractor fails to provide adequate advance notice, the
Contracting Officer will not be responsible for any delays in the conmencenent
of work caused by inconpl ete dredging | ayouts.

3.3 Datum and Bench Marks: The plane of reference MLLW (NOS), nean |ower | ow
water as established by National Ocean Survey, wll be used in these
speci fications.

3.4 Horizontal Control: Horizontal control data will be provided to the
Contractor on request. This request should be nade to the Navigation Branch
t el ephone nunber (410) 962-6031

3.5 PHYSI CAL DATA: Information and data furnished or referred to bel ow are
furnished for information only and it is expressly understood that the
Government will not be responsible for any interpretation or conclusion drawn
therefore by the Contractor

3.5.1 Physical Conditions: The physical conditions indicated on the contract
drawi ngs and in the specifications are the result of site investigations by
surveys and probing. Records of previous dredgi ng of the Federal channe
indicate that the material to be rempved by nmintenance dredgi ng consists
principally of silt, gravel, shell, sand and conbi nati ons thereof.

3.6 Weather Conditions: Conplete weather records and reports may be obtai ned
fromthe U S. Wather Bureau. The Contractor shall satisfy hinself as to
the hazards |likely to arise from weather conditions during the dredging
period. The site of work is exposed, and suspension of work nay at tinmes be
necessary during extreme storm periods. Tidal currents have sufficient
velocity and may have adverse effect on dredgi ng operations. The mean range
of tide is 1.5 feet, with greater fluctuations occurring during storm peri ods.

3.7 Transportation Facilities: The Contractor shall make his own
i nvestigation of transportation facilities in the vicinity of the work.

3.8 Conditions of Channel: The best information available as to the present
conditions of the Federal channel in the Isle of Wght Bay are shown on the
contract drawi ngs. The Federal channel was |ast dredged in 1999.

3.9 Channel Traffic: Channel traffic consists of comercial vessels,
commerci al seafood boats, recreational craft, etc. and may cause m nor del ays
to the dredgi ng operations.
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3.10 Cbstruction of Channel: The Governnent will not undertake to keep the
channel free fromvessels or other obstructions, except to the extent of such
regul ations, if any, as may be prescribed by the Secretary of the Arnmy, in
accordance with the provisions of Section 7 of the River and Harbor Act
approved 8 August 1917. The Contractor will be required to conduct the work
in such manner as to obstruct navigation as little as possible, and in case
the Contractor's plant so obstructs the channel as to make difficult or
endanger the passage of vessels, said plant shall be pronptly noved on the
approach of any vessels to such an extent as may be necessary to afford a
practicabl e passage. Upon conpletion of the work the Contractor shal
pronmptly renove his plant, including ranges, buoys, piles, and other marks
pl aced by hi munder the contract in navigable waters or on shore.

3.11 Navigation Aids: The Contractor shall not relocate or nove any aids to
navi gation that has been established by the U S Coast Guard. |If it becones
necessary to have any aid to navigation noved in order to conplete dredging
operations under this contract, the Contractor shall notify the Fifth U S
Coast CGuard District, Ofice of Aids to Navigation, Portsnmouth, Virginia
23705, ATTN. M. John Walters (757) 398-6230, in witing with a copy to the
Contracting Oficer or his authorized representative not |ess than 15 days
prior to such need for novenent. The Contractor shall notify the U S. Coast
Guard of the approximte tinmes the navigation aid may be relocated to its
original position.

3.12 Laying of Submerged Pipelines and Obstruction of Channel: Should it
beconme necessary in the performance of this Contract to use a subnerged

pi pel i ne across a navi gabl e channel the Contractor shall notify the
Contracting Officer in witing to be received in the District Ofice at |east
15 working days prior to the desired closure date. This notification shal
furnish the follow ng:

(a) Location (Channel Centerline Stationing) and depth (over the top of
the pipeline) at which the subnmerged line will be place.

(b) The desired length of tine the channel is to be cl osed.

(c) The date and hour placenent or renoval will comence.

(d) The date and hour of anticipated conpletion
3.13 Notice To Mariners: Should the Contractor, during dredgi ng operations,
encounter any objects on the channel bottom which could be a hazard to
navi gation, he shall imrediately notify the Contracting Oficer or his
authorized representative as to the | ocation of said object and any other
pertinent information necessary for the Contracting Oficer or his authorized

representative to put out a Notice to Mariners.

3.14 Bridge-to-Bridge Radi o Comruni cati on:
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The Contractor shall nonitor both channels 13 and 16.

Channel 13: The master, operator, or designated pilot of the vessel nust
maintain a |istening watch on the designated bridge-to-bridge frequency while
underway on the navigable waters of the United States. The designated
frequency is VHF-FM Channel 13. . The person nmintaining the watch al so nust
be able to conmunicate in English

Channel 16: 1In addition to the Channel 13 watch, vessels nust keep a

conti nuous watch on VHF-FM Channel 16 (International Distress and Calling
Channel ) whil e underway, except when transmitting or receiving traffic on

ot her VHF-FM channels (e.g., vessels may switch to other channels to pass
traffic, listen to weather reports, etc.) or when participating in and
monitoring a VIS channel. While not required to have a VHF-FM radi o onboard
(Voluntary Ship Stations), vessels not subject to the bridge-to-bridge
regul ati ons nmust nmintain a watch on Channel 16 whenever the radio, if
onboard, is operating (i.e., energized) and is not being used to comunicate
on ot her channels.

3.15 Notification of the Coast Guard: Prior to comencenent of work on this
contract, the Contractor will be required to notify the Commander, Fifth U

S. Coast Cuard District of his intended operations to dredge and request that
it is published in the Local Notice to Mariners. This notification nust be
given in sufficient tine so that it appears in the Notice to Mariners at |east
one week prior to the comencenent of this dredgi ng operation

4. LAYOUT OF WORK: (CEBABEN 1984 APR)

4.1 The Contractor shall be responsible for the |ayout of his work. The
Government will furnish the channel centerline coordinates and bearings at the
begi nni ng point, at each point where the channel changes direction, and at the
endi ng point; and the channel toe coordinates and bearings of both sides of
the channel at the beginning point, at each point where the channel changes
direction, and at the ending point. The Governnent will furnish the

coordi nates and the nonunent descriptions of the existing horizontal and
vertical control within the project area. The Contractor shall be
responsible, by utilizing this data, to dredge within the dredging prisns that
are shown on the contract drawi ngs. The Contractor shall maintain, preserve,
repair or replace, at his own expense, any gates or |location markers that are
| ost, damaged or destroyed for any reason subsequent to their initia
establishnent by the Contracting Officer until authorized to remove them The
Contractor may, at his option, establish offset stakes, back-up stakes, and
gages to be utilized in re-establishing any baseline, ranges and gages that
are |lost, damaged or destroyed. The contract conpletion time will not be

i ncreased due to work delays that result fromthe failure of the Contractor to
mai ntain, repair or replace the Governnent established baselines, ranges and
gages.

4.2 The Contractor shall give the Contracting Oficer or his authorized
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representative adequat e advance notice of the comencenment of work in order to
assure the tinmely conpletion of the before dredgi ng survey and the
establ i shnent of necessary dredging | ayouts. The notice shall be furnished at
| east 15 days prior to nobilization of the dredge plant to the work site. It
is understood that the survey made in response to this notice will constitute
the before dredgi ng survey and any subsequent surveys occasi oned through
Contractor delays may be charged against the Contractor at a rate of $

1, 200.00 per day. |If the Contractor fails to provide adequate advance noti ce,
the Contracting Officer will not be responsible for any delays in the
commencenent of work caused by inconpl ete dredging | ayouts.

4.3 Datum and Bench Marks: The plane of reference MLLW (NGCS), nean | ower | ow
wat er as established by National Ocean Survey, will be used in these
speci fications.

4.4 Horizontal Control: Horizontal control data will be provided to the
Contractor on request. This request should be nade to the Navigation Branch
t el ephone nunber (410) 962-6031

5. SIGNAL LI GHTS:

5.1 The Contractor shall display lights and conduct his operations in
accordance with the General Regul ations of the Departnent of the Arnmy and of
the Coast Guard governing lights and day signals to be displayed by tow ng
vessels with tows on which no signals can be displayed, vessels working on

wr ecks, dredges, and vessels engaged in |aying cables or pipe or in subnmarine
or bank protection operations, lights to be displayed on dredge pipe lines,
and day signals to be displayed by vessels of nore than 65-feet in |ength
nmoored or anchored in a fairway or channel, and the passing by other vessels
of floating plant working in navigable channels, as set forth in Commandant
U.S. Coast Guard Instruction ML6672.2, Navigation Rules: International-Inland
(Condtinst ML6672.2), or 33 CFR 81 Appendix A (International) and 33 CFR 84

t hrough 33 CFR 89 (Inland) as applicable. (DAEN PRP-1984 JUL)

5.2 Marking of Floating Dredge Pipeline: The Contractor will be required to
mark the floating dredge pipeline in accordance with U S. Coast Guard

navi gation rules, inland - NX5-88.15. As a nminimmthe Contractor will mark
the pipeline with anmber lights visible on all points of the horizon for 2
mles on a clear night. The lights shall flash at 50-70 tines per minute and
be placed between 1 and 3.5 neters above the water. Spacing shall be
sufficient to clearly show the pipeline length and course. \Were the pipeline
crosses a navi gabl e channel spacing shall be every 10 neters. Two red |ights,
visible on all points of the horizon, shall be displayed at each end of the
floating pipeline. They shall be arranged vertically 1 neter apart with the

| ower light at the sane el evation as the anber |ights.

6. ACCOVMODATI ONS AND MEALS FOR | NSPECTORS: (1965 APR OCE)

6.1 The Contractor shall furnish regularly to inspectors on board the dredge
or other craft upon which they are enpl oyed a suitable separate room for
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of fice and sl eepi ng purposes. The roomshall be fully equi pped and nai nt ai ned
to the satisfaction of the Contracting Ofice; it shall be properly heated,
ventilated, and lighted and they shall have a desk, which can be | ocked, a
confortable bed and chair for each inspector, and washi ng conveni ences. The
entire cost to the Contractor for furnishing, equipping, and maintaining the

foregoi ng acconmodati ons shall be included in the contract price. |If the
Contractor fails to neet these requirenments, the Contracting O ficer will
secure the facilities referred to above, and the cost thereof will be deducted

from paynents to the Contractor.

6.2 |If the Contractor mmintains on this work establishnment for the

subsi stence of his own enpl oyees, he shall, when required, furnish to

i nspectors enployed on the work and to all Governnent agents who nay visit the
work on official business, neals of a quality satisfactory to the Contracting
O ficer. The nmeals furnished will be paid for by the Government at a rate of
$3.50 per person for each neal.

7. CONTRACTOR QUALITY CONTROL: Contractor Quality Control is the neans by
which the Contractor verifies that his construction/dredging conplies with the
requi renents of the contract specifications. Contractor Quality Control shal
be adequate to cover all construction/dredgi ng operations including both
onsite and offsite fabrication and will be keyed to the proposed
construction/dredgi ng sequence.

7.1 General: The Contractor shall provide and naintain an effective quality
control programthat conplies with the Contract Clause | NSPECTI ON OF
CONSTRUCTI ON.  The Contractor's Quality Control Programthrough inspection
testing, equipnent/system operation, and reporting shall denonstrate and
docunent the extent of conpliance of all work with the standards and quality
established by the contract docunents. |nspection and test reports shall nake
reference to specific drawi ng and/or specification requirenments and shal

state inspection/test procedures with both expected and actual results.

The burden-of - proof of contract conpliance is placed on the Contractor and not
assunmed by the Government. The Contractor's Quality Control will not be
accepted without question.

7.2 Quality Control Plan: Wthin 7 cal endar days after receipt of Notice to
Proceed the Contractor shall furnish his Quality Control Plan and three copies
thereof to the Contracting O ficer or his authorized representative for review
and approval. The plan shall cover in detail each feature of the project

i ncl udi ng dredgi ng and di sposal operations. Copies of the Quality Contro

Pl an shall be nmade avail able on the dredge and at the di sposal area. The
Quality Control Plan the Contractor proposes to inplenment shall identify the
personnel, procedures, instructions, records, and forns, and as a m ni mum
shal I incl ude:

(a) A description of the quality managenent organi zati on:
(b) The nunber, classifications, qualifications, duties,
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responsi bilities and authorities of personnel. A copy of the letter signed by
an aut horized official of the firm which describes the responsibilities and
del egates the authorities of the system manager, shall be furnished.

(c) Procedures for processing reports, sanples and other submttals.

(d) Quality control activities to be perforned, including those of
subcontractors.

(e) Conpliance inspections recorded on the Daily Quality Control Report
and the Dredgi ng Report, a sanple of which is shown at the end of these
speci fications.

Construction or dredging will be permtted to begin only after approval of the
Quality Control Plan or approval of that portion of the plan applicable to the
particul ar feature of work to be started.

As an additional neasure to the inplenmentation of the Quality Control Pl an,
the Contractor shall nmeet with representatives of the Contracting O ficer as
soon as practicable after receipt of Notice to Proceed and before start of
construction or dredging to discuss the Contractor's quality control system
The neeting shall develop a mutual understanding relative to details of his
Quality Control Programincluding the forns for recording the quality contro
operations; control activities, testing, adm nistration of the systemfor both
onsite and offsite, and the interrelationship of Contractor and Gover nnent
control and surveillance. Mnutes of the nmeeting shall be prepared, signed by
both the Contractor and the Contracting O ficer or his authorized
representative and shall become a part of the contract file. There may al so
be occasi ons when subsequent conferences will be called to reconfirm
under st andi ngs.

7.2.1 Notification of Changes: After approval of the Quality Control Plan, the
Contractor shall notify the Contracting Oficer or his authorized
representative in witing of any proposed change.

7.2.2 Work Deficiencies: The Contractor shall not build upon or conceal any
wor k cont ai ni ng uncorrected defects. |f deficiencies indicate that the
Contractor's quality control systemis not adequate or does not produce the
desired results, corrective actions in both the quality control system and the
work shall be taken by the Contractor. |If the Contractor does not pronptly
make the necessary corrections, the Contracting Oficer may i ssue an order
stopping all or any part of the work until satisfactory corrective action has
been taken. Paynment for deficient work will be withheld until work as been
satisfactorily corrected or other action is taken pursuant to the Contract

Cl ause | NSPECTI ON OF CONSTRUCTI ON

If the above does not obtain effective inprovenent in the Contractor's quality
control system the Contracting Oficer or his authorized representative my
di rect changes be made in the quality control system and/or organization
including but not limted to the renoval and repl acement of unsatisfactory
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quality control representatives at any level or the addition of quality
control personnel or services. Any additional cost to the Government for
providing quality control services that are not satisfactorily perforned by
the Contractor will be deducted from paynent due the Contractor

If recurring deficiencies in an itemor itens indicate that the quality
control systemis not adequate, such corrective actions shall be taken as
directed by the Contracting Officer or his authorized representative.

7.3 Quality Control Organization:

7.3.1 System Manager: The Contractor shall identify an individual within his
organi zation at the site of the work, who shall be responsible for overal
managenment and have the authority to act in all Contractor quality contro
matters for the Contractor

7.3.2 Personnel: A staff shall be nmintained under the direction of the system
manager to performall quality control activities. The actual strength of the
staff during any specific work period nmay vary to cover work phase needs,
shifts, and rates of dredging. At least one full-tine Contractor quality
control person fully alert and awake shall be present on the disposal area at
all times punping operations are in progress. The personnel of this staff
shall be fully qualified by experience and technically trained to perform
their assigned responsibilities.

7.4 Control: The Contractor's quality control systemshall include at |east
the foll owing three phases of control and managenent for definable features of
wor K:

(a) Preparatory: Twenty-four hours in advance of begi nning any
definable features of work, the Contractor's quality control manager shal
review with the Governnment inspector(s) the applicable provisions of the
specifications and Quality Control Plan and confirmthe nethods to assure
conpl i ance.

(b) Initial: This phase of control must be acconplished at the tine of
arrival of disposal area and dredgi ng personnel on site to acconplish a
definable feature of work and at any tine new workmen or crews arrive for
assignment to the work. The Contractor's control system nust permt the
transfer of information on quality requirenments specified in this contract to
each workman before he starts, denonstration from each workman that he can
provi de the specified quality of work, and notivate himto continue. It is
al so during this phase that control testing to prove the adequacy of the
Contractor's control procedures shall be initiated and verified. The
Contracting Officer or the authorized representative shall be notified at
| east 24 hours in advance of each initial activity.

(c) Followup: The foll owup phase shall be perforned continuously to
verify that control procedures are providing an end product, which conplied
with contract requirenents. Adjustnents to control procedures may be required
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based upon the results of these phase and conpliance inspections.

7.5 Conpletion: At the conpletion of the work, the Contractor's quality
control representative shall conduct a joint conpletion review with the
Government inspector(s). During this review the work shall be exam ned,
quality control shall be reviewed, and a |ist shall be devel oped of work not
properly conpleted or not conform ng to plans and specifications. This |ist
shall be included in the quality control docunentation with an estimted date
for correction of each deficiency. The Contractor shall make sure that
defi ci enci es have been corrected prior to the specified conpletion date.
Payment will be withheld for defective or deficient features until they are
satisfactorily corrected except as otherw se provided in the Contract Cl ause
| NSPECTI ON OF CONSTRUCTI ON

7.6 Quality Control Records:

7.6.1 The Contractor shall maintain current records, on an appropriate
approved form of quality control operations, activities, and tests perforned
i ncluding the work of suppliers and subcontractors. These records shal

i nclude factual evidence that the required activities or tests have been
performed, including but not limted to the follow ng:

(a) Type and nunber of control activities and conpliance inspections.
(b) Results of control activities or inspections.

(c) Nature of defects, causes for rejection, etc.

(d) Proposed renedial action.

(e) Corrective actions taken.

7.6.2 These records shall cover both conform ng and defective or deficient
features and shall include a statenment that supplies and nmaterials

i ncorporated in the work conmply with the contract. The Contractor shal
submit legible, daily quality control reports to the Government inspector on
the day followi ng the report period. The records shall cover devel opnent of
the di sposal area(s), related piping, and dredgi ng performed during the tine
period for which the records are furnished. The person so designated by the
Contractor shall verify these records. Failure to follow these procedures
will be considered a breach of the Quality Control Program and portions of the
progress paynent nay be withheld until it is denonstrated by the Contractor
that the construction activities covered by the delinquent reports neet the
requi renents of the plans and specifications.

7.7 Measurenent and Paynent: No separate neasurenment and paynment will be nade
for the work performed in Contractor Quality Control, specified herein, and
all costs in connection therewith shall be considered a subsidiary obligation
of the Contractor, and shall be included in the overall cost of the work.
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8. EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE: (Cct 1995)

(a) This clause does not apply to term nations. See 52.249-5000, Basis
for settlenent of proposals and FAR Part 49.

(b) Al'l owabl e cost for construction and marine plant and equi pnent in
sound wor kabl e condition owned or controlled and furni shed by a Contractor or
subcontractor at any tier shall be based on actual cost data for each piece of
equi pnment or groups of simlar serial and series for which the government can
deterni ne both ownership and operation costs fromthe Contractor's accounting
records. When both ownership and operating costs can not be determ ned for
any piece of equipnent or groups of simlar serial or series equipnment from
the Contractor's accounting records, costs for that equi prent shall be based
upon the applicable provisions of EP 1110-1-8, "Construction Equi pment
Ownership and Operating Expenses Schedul e," Regi on East. Wbrking conditions
shall be considered to be average for determ ning equi pment rates using the
schedul e unl ess specified otherwi se by the Contracting O ficer. For equipnment
not included in the schedule, rates for conparable pieces of equi pment nay be
used or a rate nmay be devel oped using the forrmula provided in the schedul e.
For forward pricing, the Schedule in effect at the tine of negotiations shal
apply. For retroactive pricing, the schedule in effect at the tinme the work
was performed shall apply.

(b) Equi prent rental costs are allowable, subject to the provisions of
FAR 31.105 (d)(ii) and FAR 31.205-36. Rates for equi pnent rented from an
organi zati on under common control, |ease-purchase arrangenents and sal e-
| easeback arrangenents, will be determ ned using the schedul e except that
actual rates will be used for equi pnent |eased from an organi zati on under
common control that has an established practice of |easing the sanme or sinmlar
equi pnent to unaffiliated | easees.

(c) When actual equi prment costs are proposed and the total amount of the
pricing action exceeds the small purchase threshold, the contracting officer
shall request the contractor to subnit either certified cost or pricing data,
or partial/limted data, as appropriate. The data shall be subnitted on
Standard Form 1411, contract Pricing Proposal Cover Sheet.

9. SAFETY:

9.1 Ceneral: The Contractor shall conmply with the Contract C ause ACCI DENT
PREVENTI ON. EM 385-1-1, Septenber 1996, subject: Safety and Health
Requi renents Manual, is a part of these specifications.

9.2 Accident Prevention Program Wthin 7 cal endar days after receipt of
Notice to Proceed the Contractor shall furnish his Accident Prevention Program
and three copies thereof to the Contracting O ficer or his authorized
representative for review and approval. The program shall be prepared in the
foll owing format:
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(a) Admi nistrative Plan
(b) Job Hazard Anal ysis

(c) A copy of conpany policy statenment of accident prevention and any
ot her gui dance statenents normally provided new enpl oyees.

(d) When nmarine plant and equi prent are in use the Contractor shal
assure that oil transfer operations to or fromhis plant conply with al
Federal, State, county, and Minicipal |aws, codes and regulations. Particular
attention is invited to 33CFR Subchapter 0, POLLUTION. The Contractor shal
incorporate in his accident prevention program submitted in conpliance with
Contract Cl ause ACCI DENT PREVENTI ON, sufficient information to denonstrate
that all fuel transfers will be made in accordance with 33 CFR 156 and any
ot her applicable | aws, codes and regul ati ons. (CENABEN 1984 APR)

The Contractor shall not comrence physical work at the project site until the
Contracting Officer or his authorized representative has approved the program
As an additional neasure to inplenentation of the Accident Prevention
Program the Contractor shall neet with representatives of the Contracting

O ficer as soon as practicable after receipt of Notice to Proceed and before
start of work to discuss and devel op a nutual understanding relative to

admi nistration of the overall safety program M nutes of the neeting shall be
prepared, signed by the Contractor and the Contracting O ficer or his
authorized representative. At the Contracting Oficer's discretion, the
Contractor may submit his Job Hazard Analysis only for the phases of
construction. All renaining phases shall be submitted and accepted prior to
t he begi nning of work in each phase. EM 385-1-1

9.3 Accident Investigation and Reporting: Accidents shall be investigated by
i mredi at e supervi sor of the enpl oyee(s) involved and reported to the
Contracting Officer or the Government inspector within one working day after
the accident. Paragraph 02. A 02, EM 385-1-1

(a) The Contractor shall insure that all accidents which involve | oss of
life, occupational disease of the enployee, injury incapacitating any person
for normal work beyond the day of injury, or damage to property, materials,
supplies, or equipnent, of $700.00 or nore, and which relate to the dredge,
any attendant plant, the dredge working area, or the disposal area, shall be
recorded, investigated, and reported to the Contracting O ficer or his
aut horized representati ve.

(b) Each accident shall be verbally reported to the Government inspector
at the earliest practicable tine. Each accident involving loss of life or
traumatic injury to any person shall be reported to the Governnent inspector
verbally, telephonically, or by radio as soon as possible.

(c) The Contractor shall pronptly investigate each accident and submit a
written, signed report on ENG Form 3394 to the Government inspector within 48
hours.
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(d) A factual record of each accident shall be entered in the
Contractor's official daily | ogbook.

9.4 Daily Inspections: The Contractor shall institute a daily inspection
programto assure all safety requirenents are being fulfilled. Reports of
daily inspections shall be nmaintained in the Contractor's official daily

| ogbook. The reports shall be records of the daily inspections and resulting
actions. Each report will include, as a mninum the foll ow ng:

(a) Phase(s) of construction underway during the inspection.
(b) Locations of area inspections were made.

(c) Results of inspection, including nature of deficiencies observed and
corrective actions taken, or to be taken, date, and signature of the person
responsi ble for its contents.

9.5 Means of Escape for Personnel Quartered or Wbrking on Floating Plant: Two
nmeans of escape shall be provided for assenbly, sleeping, and nmessing areas on

floating plants. For areas involving 10 or nore persons, both nmeans of egress

shall be through standard size doors opening to different exit routes. Were

9 or fewer persons are involved, one of the means of escape may be a w ndow

(m ni mum di nensi ons 24-inch by 36-inch) which leads to a different exit route.
EM 385-1- 1.

9.6 Energency Al arns and Signals:

9.6.1 Alarnms. Energency alarnms shall be installed and naintained on al
floating plant requiring a crew where it is possible for either a passenger or
crewman to be out of sight or hearing fromany other person. The alarm system
shall be operated fromthe primary electrical systemw th standby batteries on
trickle charge that will automatically furnish the required energy during an

el ectrical -systemfailure.

9.6.2 Signals:

(a) Fire Alarm Signals: The general fire alarmsignal shall be in
accordance with paragraph 97.13-15b of the Coast Guard Rul es and Regul ati ons
for Cargo and M scel | aneous Vessels, Subchapter |, 1 Sep 77 (CG 257)

(b) Abandon Ship Signals: The signal for abandon ship shall be in
accordance with paragraph 97.13-15c of referenced cited in (a) above.

(c) Man-Overboard Signal: Hail and pass the word to the bridge. Al
personnel and vessel s capabl e of rendering assistance shall respond.

9.7 Mooring Lines: Eye |oops on nooring lines shall be equi pped with beckets
or handling ropes to protect the hands of deckhands.
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10. FUEL USAGE: The Contractor shall furnish the Contracting Oficer a
report, to be received on or before the |ast day of the cal endar nonth,
listing the totals of fuels consumed by the dredging plant and supporting
vessels. The report shall list the quantities of different fuels separately.
The report shall cover the period fromthe 25th of the preceding nonth to the
25th of the current nonth. This information may be included in the
Contractor's Daily Report of Operations.

11. ENVI RONMENTAL LI TI GATION: (1974 NOV CCE)

(a) If the performance of all or any part of the work is suspended,
del ayed, or interrupted due to an order of a court of conpetent jurisdiction
as a result of environnental litigation, as defined below the Contracting
O ficer, at the request of the Contractor, shall determ ne whether the order
is due in any part to the acts or omi ssions of the Contractor or a
Subcontractor at any tier not required by the terns of this contract. |If it
is determined that the order is not due in any part to acts or om ssions of
the Contractor or a Subcontractor at any tier other than as required by the
terms of this contract, such suspension, delay, or interruption shall be
considered as if ordered by the Contracting Oficer in the admninistration of
this contract under the terns of the Contract Cl ause SUSPENSI ON OF WORK. The
peri od of such suspension, delay or interruption shall be considered
unr easonabl e, and an adjustnment shall be nmade for any increase in the cost of
performance of this contract (excluding profit) as provided in that clause,
subject to all the provisions thereof.

(b) The term "environmental litigation", as used herein, neans a | awsuit
alleging that the work will have an adverse effect on the environnment or that
the Governnent has not duly considered, either substantively or procedurally,
the effect of the work on the environnent.

12. WORK AT NI GHTS: For night operations the Contractor shall provide and
mai ntain, at his expense, two |ight towers equipped with a 3 KW generator
(mninmunm). Each light tower will have netal halide bulbs (1000 watt) or
equi val ent, capable of giving off a mnimm of 200,000 [unmens. No work will
be permitted after dusk without the aid of both Iight towers.

13. RADI O COVMUNI CATI ONS: At all tines punping operations are in progress,
the Contractor is responsible and required to provide any and all equi pnment
necessary to maintain 24-hour oral communi cation between the dredge operator
Quality Control System Manager, and the Corps of Engineers' inspector on the
di sposal area. For this purpose, the Contractor shall provide and naintain at
hi s expense a marine band wal kie-talkie radio for use by the Governnent

i nspector(s). The Contractor is responsible for any and all circunstances not
conformng to the plans and specifications resulting fromthe inadequate
operation of the equipnent.

14. PROGRESS SCHEDULI NG AND REPORTING.  (JUN 1975) In accordance with the
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Contract Cl auses, the Contractor, shall within 5 days or as otherw se
deternmined by the Contracting O ficer, after date of conmencenent of work,
submt for approval a practicable progress schedul e showi ng the manner in
which he intends to prosecute the work. ENG Form 2454 ("Physical Construction
Progress Chart") will be furnished upon request for use in preparing this
schedule. If a Contractor formis used, the same information as shown in the
ENG Form 2454 shall be provided. Preparation and updating of the schedul e
shal |l be as foll ows:

14.1 Preparation: The progress schedule shall be prepared in the form of
ti me-scal ed sunmary network di agram graphically indicating the sequence
proposed to acconplish each work activity or operation, and appropriate
i nt erdependenci es between the various activities. The chart shall show the
starting and conpletion dates of all activities on a linear horizontal tine
scal e beginning with the dates of Notice to Proceed and indicating cal endar
days to conpletion. Each activity in the construction shall be represented by
an arrow and shall have a begi nning and endi ng node (event). The entire
project shall have only one begi nning node and one endi ng node. The
arrangenent of arrows shall be such that they flow fromleft to right. Each
arrow representing an activity shall be annotated to show the activity
description, duration and cost. The Contractor shall indicate on the chart
the inmportant work activities that are critical to the tinely overal
conpletion of the project. Key dates for inportant features or portions of
work features are mlestone dates and shall be so indicated on the chart.
Based on this chart, the Contractor shall prepare an earnings-tinme curve (S
Curve) showing the rate of progress in ternms of noney and percent conpletion.
Schedul e progress may not include the value of nmaterials or equi pnment
delivered to the job site but not yet incorporated into the work. This
schedul e shall be the nmedi um through which the tineliness of the Contractor's
construction effort is appraised.

14.2 Updating: The Contractor shall update the schedule by entering actua
progress thereon at nonthly intervals. The status of activities conpleted or
partially conpleted as of the end of each period shall be shown, as well as
the percentage of work conpleted. In conputing actual progress, the val ue of
mat eri al and equi prrent on site but not incorporated into the work may not be
consi dered. When the Contracting O ficer authorizes changes that result in
contract tinme extensions, the Contractor shall subnmit a nodified chart for
approval. The Contract Cl ause SCHEDULES FOR CONSTRUCTI ON CONTRACTS with
reference to overtine, extra shifts, etc., may be invoked when the Contractor
fails to start or conplete work activities or portions of sane by the date

i ndi cated on the approved progress chart, or when it is apparent to the
Contracting Officer fromthe Contractor's actual progress that these dates
will not be nmet. (CENABCO E)

15. CONTINU TY OF WORK: No payment will be nade for work done in any area
designated by the Contracting O ficer until the full depth required under the
contract is secured in the whole of such area, unless prevented by | edge rock
nor will paynment be made for excavation in any area not adjacent to and in
prol ongati on of areas where full depth has been secured except by decision of
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the contracting officer. Should any such nonadjacent area be excavated to
full depth during the operations carried on under the contract, paynent for

all work therein may be deferred until the required depth has been nmade in the
area intervening. The Contractor may be required to suspend dredgi ng at any
time when for any reason the gages or ranges cannot be seen or properly
fol | owed.

16. M SPLACED MATERI AL: Shoul d the Contractor during the progress of the
wor k, | ose, dunp, throw overboard, sink, or msplace any material, plant

machi nery, or appliance, which in the opinion of the Contracting Oficer may
be dangerous to or obstruct navigation, the Contractor shall recover and
renove the sane with the utnost dispatch. The Contractor shall give i medi ate
notice, with description and | ocation of such obstructions, to the Contracting
O ficer or inspector, and when required shall mark or buoy such obstructions
until the sanme are renoved. Should he refuse, neglect, or delay conpliance
with the above requirenments, such obstructions may be renmpoved by the
Contracting Oficer, and the cost of such renoval may be deducted from any
noney due or to beconme due to the Contractor, or may be recovered under his
bond. The liability of the Contractor of the renpval of a vessel wecked or
sunk without fault or negligence shall be limted to that provided in Section
15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et

seq. ).

17. I NSPECTION: The Governnent inspector(s) will direct the nmaintenance of
t he gauges, ranges, location marks and linit marks in proper order and
position; but the presence of the Governnent inspector(s) shall not relieve
the Contractor of responsibility for the proper execution of the work in
accordance with the specifications. The Contractor will be required:

(a) To furnish, on the request of the Contracting O ficer, any
Government inspector, or authorized representative, the use of such boats,
boat men, | aborers, and material forming a part of the ordinary and usua
equi pnent and crew of the dredging plant as nmay be reasonably necessary in
i nspecting and supervising the work. However, the Contractor will not be
required to furnish such facilities for the surveys prescribed in the Specia
Cl ause FI NAL EXAM NATI ON AND ACCEPTANCE

(b) To furnish, on the request of the Contracting O ficer, any
Government inspector, or authorized representative, suitable transportation
fromall points on shore designated by the Contracting Oficer to and fromthe
various pieces of plant, and to and fromthe disposal site.

(c) Should the Contractor refuse, neglect, or delay conpliance with
these requirenents, the specific facilities my be furni shed and mai ntai ned by
the Contracting Oficer, and the cost thereof will be deducted from any
amounts due or to becone due the Contractor
18. FI NAL EXAM NATI ON AND ACCEPTANCE

(a) As soon as practicable after the conpletion of the entire work or
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any section thereof (if the work is divided into sections) as in the opinion
of the Contracting Oficer or his authorized representative will not be

subj ect to damage by further operations under the contract, such work will be
t horoughly exam ned at the cost and expense of the Governnment by soundi ng or
by sweepi ng, or both, as determ ned by the Contracting O ficer or his
authorized representative. Should any shoals, |unps, or other |ack of
contract depth be disclosed by this exam nation the Contractor will be
required to renove sane by dragging the bottom or by dredging at the contract
rate for dredging, but if the bottomis soft and the shoal areas are small and
formno material obstruction to navigation, the removal of such shoal nay be
wai ved by the discretion of the Contracting O ficer or his authorized
representative. The Contractor or his authorized representative will be
noti fi ed when soundi ngs and/ or sweepings are to be made, and will be permtted
to acconmpany the survey party. Wen the area is found to be in a satisfactory
condition, it will be accepted finally. Should nore than two soundi ng or
sweepi ng operations by the Governnent over an area be necessary by reason of
work for the renoval of shoals disclosed at a prior sounding or sweeping, the
cost of such third and any subsequent soundi ng or sweeping operations will be
charged against the contractor at the rate of $1,200.00 per day for each day
in which the Governnent plant is engaged in sounding or sweeping and/ or is
enroute to or fromthe site or held at or near the said site for such
operations.

(b) Final acceptance of the whole or a part of the work and the
deductions or corrections of deductions nmade thereon will not be reopened
after having once been nmade, except on evidence of collusion, fraud, or
obvious error, and the acceptance of a conpleted section shall not change the
time of paynment of the retained percentages of the whole or any part of the
wor K.

19. SHOALI NG

19.1 If, before the contract is conpleted, shoaling occurs in any section
previ ously accepted, including shoaling in the finished channel, because of
the natural |owering of the side slopes, redredging at contract price, within
the limt of available funds, nmay be done if agreeable to both the contractor
and the contracting officer.

19.2 If before dredging survey indicates shoaling in the channel imediately
adj acent to the channel to be dredged, the Contractor will be required to
dredge the additional shoaling at the contract unit price if directed by the
Contracting O ficer.

20. ENVI RONMENTAL PROTECTI ON

20.1 General: The Contractor shall furnish all |abor, materials and equi pnment,
to performall work required for the prevention of environnental pollution
during, and as the result of, construction/dredgi ng operations under this
contract except for those neasures set forth in the technical Provisions of
these specifications. For the purpose of this specification, environnenta
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pollution is defined as the presence of chem cal, physical, or biologica

el enments or agents which adversely affect human health or wel fare; unfavorably
alter ecol ogical balances of inportance to human |ife; or affect other species
of inmportance to man. The control of environnental pollution requires

consi deration of air, water, and | and.

20.2 Applicabl e Regul ati ons: The Contractor and his subcontractors in the
performance of this contract, shall conply with all applicable Federal, State,
and local laws and regul ati ons concerning environnental pollution control and
abatenent in effect on the date of this solicitation, as well as the specific
requi renents stated el sewhere in the contract specifications.

20.3 Water Quality Certification: A copy of the water quality certificate is
i ncluded as proof of authority to be conducting the authorized work.

20.4 Notification: The Contracting O ficer or his authorized representative

will notify the Contractor of any nonconpliance with the foregoing provisions
and the action to be taken. The Contractor shall, after receipt of such
notice, immediately take corrective action. |If the Contractor fails or

refuses to conply pronptly, the Contracting O ficer or his authorized
representative nmay issue an order stopping all or part of the work unti
satisfactory corrective action has been taken. No part of tinme |ost due to
any such stop order shall be made subject of a claimfor extension of tine or
for excess costs or damages by the Contractor unless it is later determ ned
that the Contractor was in conpliance.

20.5 Subcontractors: Conpliance with the provisions for environnenta
protection by subcontractors shall be the responsibility of the Contractor.

20.6 Protection of Water Resources: The Contractor shall not pollute streans,
| akes or reservoirs with fuels, oils, bitunens, calciumchloride, acid
construction wastes, or other harnful materials. Al work under this contract
shall be performed in such a manner that objectionable conditions will not be
created in streans through or adjacent to the project area. The Contractor
shal |l take special positive protective neasures to prevent spillage of
potential pollutant materials such as fuel, enulsion materials, chenicals
etc., fromstorage containers or equipnment into public waters. Such positive
protective neasures may include, but not limted to the follow ng:

(a) A bermenclosure of sufficient capacity to contain such materials.

(b) Security neasures to prevent acts of vandalism which could result
in spillage of such materials (fences, guards, etc.).

(c) Storage of such materials in an area where the terrain would
precl ude | eakage into public waters.

(d) Uilization of secure Governnent storage areas if the Contracting
O ficer indicates such space is available. No storage past i medi ate needs (2
days) without the consent of the Contracting O ficer or his authorized
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representative.

20.7 Burning: Burning shall be in conpliance with Federal, State, and |oca
laws. The Contractor shall be responsible for obtaining all required burning
permt approvals.

20.8 Dust Control: The Contractor shall maintain all work areas free from
dust, which would contribute to air pollution. Approved tenporary mnethods of
stabilization consisting if sprinkling, chenmical treatnent, |ight bitumn nous
treatment or simlar nmethods will be permitted to control dust. Sprinkling,
where used, nmust be repeated at such intervals as to keep all parts of the

di sturbed area at |east danp at all times. Dust control shall be perforned as
the work proceeds and whenever a dust nui sance or hazard occurs.

20.9 Protection of Land Resources:

20.9.1 General: It is intended that |and resources within the project
boundaries and outside the limts of the pernmanent work performed under this
contract be preserved in their present condition or be restored to a condition
after conpletion of construction that will appear to be natural and not
detract fromthe appearance of the project. |Insofar as possible, the
Contractor shall confine his construction activities to areas defined by the
pl ans and specifications or to be cleared for other operations. The follow ng
additional requirenents are intended to supplenment and clarify the

requi renents of the CONTRACT CLAUSES.

20.9.2 Protection of Trees Retained:

(a) The Contractor shall be responsible for the protection of the tops,
trunks, and roots of all existing trees that are to be retained on the site.
Protection shall be maintained until all work in the vicinity has been
conpl eted and shall not be renoved without the consent of the Contracting
O ficer or the authorized representative of the contracting officer. If the
Contracting Officer or his authorized representative finds that the protective
devices are insufficient, additional protection devices shall be installed.

(b) Heavy equi prent, vehicular traffic, or stockpiling of any materials
shall not be pernmitted within the drip Iine of trees to be retained.

(c) No toxic materials shall be stored within 100 feet fromthe drip
line of trees to be retained.

(d) Except for areas shown on the contract drawi ngs to be cleared, the
Contractor shall not deface, injure, or destroy trees or shrubs, nor renmpve or
cut them wi thout special authority. Existing nearby trees shall not be used
for anchorage unl ess specifically authorized by the Contracting Oficer or his
authorized representative. Were such special energency use is permtted, the
Contractor or his authorized representative shall first adequately protect the
trunk with a sufficient thickness of burlap over which softwood cleats shal
be tied.
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(e) No protective devices, signs, utility boxes or other objects shal
be nailed to trees to be retained on the site.

20. 10 Restoration of Landscape Damage: Any tree or other |andscape feature
scarred or damaged by the Contractor's operations shall be restored as nearly
as possible to its original condition at the Contractor's expense. The
Contracting Officer or his authorized representative will decide what nethod
of restoration shall be used and whet her damaged trees shall be treated and
heal ed or renoved and di sposed of. All scars nmade on trees, designated on the
plans to remain, and all cuts for the renoval of linbs larger than 1 inch in
di aneter shall be coated as soon as possible with an approved tree-wound
dressing. Experienced workmen shall performall trimings or pruning in an
approved manner with saws or pruning shears. Tree triming with axes will not
be permitted. Where tree clinbing is necessary, the use of clinbing spurs
will not be permitted. Trees that are to remain, either within or outside
established clearing limts, that are subsequently danaged by the Contractor
and are beyond saving in the opinion of the Contracting O ficer or his
authorized representative, shall be i mediately renoved and replaced with a
nursery-grown tree of the sane species. Replacenent trees shall measure no

Il ess than 2 inches in dianmeter at 6 inches above the ground Ievel.

20. 11 Location of Storage and Service Facilities: The |location on Governnent
property of the Contractor's storage and service facilities, required
tenmporarily in the performance of the work, shall be upon cleared portions of
the jobsite or areas to be cleared. The preservation of the |andscape shal
be an inperative consideration in the selection of all sites.

20. 12 Tenporary Excavation and Enbanknments: |f the Contractor proposes to
construct tenporary roads, enbankments, or excavations for plant and/or work
areas, he shall submit a plan for approval prior to scheduled start of such
tenporary work.

20. 13 Waste Disposal: Disposal of any materials, wastes, effluents, trash,
garbage, oil, grease, chemicals, etc., in areas adjacent to the work site
shall not be pernmitted. |If waste material is dunped in unauthorized areas,
the Contractor shall remove the material and restore the area to the condition
of the adjacent undisturbed area. |f necessary, contam nated ground shall be
excavated, disposed of as directed by the Contracting O ficer, replaced with
suitable fill material, conpacted and planted as required to reestablish

veget ation.

20.14 Toilet Facilities: The Contractor shall provide on-shore toilet
facilities, in accordance with paragraph 02.B, EM 385-1-1, at the dredged

mat eri al di sposal site. Dredge plant toilet facilities may not be substituted
for on-shore facility requirenents.

20. 15 Corrective Action: The Contractor shall, upon receipt of a notice in
writing of any nonconpliance with the foregoing provisions, take i medi ate
corrective action. |If the Contractor fails or refuses to conply pronptly, the
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Contracting Officer may issue an order stopping all or part of the work unti
satisfactory corrective action has been taken. No part of the tinme |ost due
to any such stop orders shall be nmade the subject of a claimfor extension of
time or for excess costs of damages by the Contractor unless it was |ater
deternined that the Contractor was in conpliance.

20. 16 Measurenent and Paynment: No separate neasurenment and payment will be
made for the work preformed in Environnental Protection, specified herein, and
all costs in connection therewith shall be considered a subsidiary obligation
of the Contractor and shall be included in the overall cost of the work.

21. SUBCONTRACTS: In accordance with Section 00100, Instructions, Conditions
and Notices to Bidders, NOTICE OF REQUI REMENT FOR AFFI RMATI VE ACTI ON TO ENSURE
EQUAL EMPLOYMENT OPPORTUNI TY, the Contractor shall, within 10 working days
foll owing award of any construction subcontract by the Contractor or a
Subcontractor, deliver to the Contracting O ficer or his authorized
representative a conpleted form SF 1413.

22.  AVAI LABI LI TY OF COMMERCI AL SPECI FI CATI ONS, STANDARDS, AND DESCRI PTI ONS:
These specifications, standards, and descriptions are not available from
Government sources. They nay be obtained fromthe publishers |isted bel ow
See paragraph L.11 of the Instructions, Conditions, and Notices to Bidders for
the availability of non-conmercial specifications.

Corps of Engineers, US. Arny (EM

(To be obtained fromthe Superintendent of
Docunments, U S. Governnent Printing Ofice
Washi ngton, D.C.)

23. CONTRACTOR S RESPONSI BILITY: (ECI, APP.A) The Contractor shall be
responsi bl e that his enployees strictly conply with all Federal, State, and
muni ci pal |laws that may apply to operations under the contract; and it is
under st ood and agreed that the Contractor assunes full responsibility for the
safety of his enployees, plant, and materials, and for any damage or injury
done by or to them from any source or cause, except damage caused to the plant
or equi prent by acts of the Governnent, its officers, agents or enployees, in
whi ch event such damages will be the responsibility of the Governnent in
accordance with applicable Federal laws. For the purpose of this clause, the
terms "officers, agents or enployees" of the Government shall not include
persons who are enployed by the Contractor and whose services have been

furni shed to the Government pursuant to this or any other contract. (See al so
FAR 52.236-7 and FAR 52.236-13)

23.1 Responsibility For Contractor Plant and Governnent Property: The
Government will not be responsible for the dredge and attendant plant, any
Government property aboard the dredge and attendant plant, or any accidenta
darmage thereto during the period of the contract. The Contractor shal

rel ease the Government and its officers and agents fromall responsibility for
damages to dock facilities, submerged and aerial crossings, bridges, noored
vessels, or other dammges ordinarily covered by fire and mari ne i nsurance.
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(See al so FAR 52.236-9)

23.2 Warranty: The Contractor warrants to the Governnment the quiet and
peaceabl e use of the aforesaid property, and in case of any disturbance, by
suit or otherwise, will defend the sane free of charge to the Governnent in or
before the proper State or United States courts.

23.3 Delays: If the Contractor refuses or fails to nake delivery of the
property within the tinme specified or any extension thereof, as provided in
specifications, or to maintain the property in serviceable condition and
diligently and conmpetently to conduct the specified operations, the Governnent
may, by witten notice termnate the right of the Contractor to proceed with
delivery or with further performance under the contract or such parts or parts
thereof affected by the contract or otherwi se and the Contractor shall be
liable to the Governnment for any excess cost occasioned thereby. (See also FAR
52.236-13)

23.4 Disclainer: The Contractor shall hold and save harm ess the United
states, its officers and enpl oyees, fromall clainms that may arise resulting
fromthe Contractor's negligence in connection with the work to be perforned
under the contract, or from nonconpliance by the Contractor with the

provi sions of the contract, contract draw ngs, and specifications and/or the

i nstructions of the Contracting O ficer or his authorized representative. (See
al so FAR 52.236-10)

END OF SECTI ON
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SECTI ON 2
TECHNI CAL PROVI SI ONS
1. WORK COVERED BY CONTRACT PRI CE

1.1 Paynment Item No.0001: All costs connected with the nobilization and of the
Contractor's dredgi ng plant and equi pnment as defined bel ow shall be included
in the contract lunp-sumprice for Item No.0001 as listed in the Unit Price
Schedul e.

1.1.1 Mobilization shall include all costs for operations acconplished prior
to commencenment of actual dredging operations, i.e. transfer of dredge,
attendant plant, and equipment to site; initial installation of pipe, and

di sposal area preparation required; and any other work that is necessary in
advance of the actual dredgi ng operations.

1.1.2 Dempbilization shall include general preparation for transfer of plant
to its home base, renoval of pipelines, disposal area cleanup, and transfer of
plant to its honme base.

1.2 Paynent |tem No.0002: The contract price per cubic yard for dredgi ng shal

i nclude the costs of renoval, and disposal of all material as specified herein
or as indicated on the contract draw ngs exclusive of nobilization and
denobi li zation costs as defined in paragraphs 1.1, 1.1.1, and 1.1.2 above.

2. ORDER OF WORK: The channel shall be dredged to its authorized depth of 6

feet MLLWw th a 1-foot allowable overdepth. The order of work will be at the
option of the Contractor, subject to the approval of the Contracting Oficer

and conpliance with the follow ng paragraphs:

(a) The work consists of furnishing, delivering, and operating one
cutterhead, hydraulic, pipeline dredge with attendant plant capabl e of
perform ng maintenance dredging in Isle of Wght Bay, Wrcester County,

Maryl and. Dredged material shall be placed in the designated area adjacent to
the Isle of Wght and behind constructed breakwaters.

(b) The Contractor shall deliver the dredge and attendant plant ready
for operation at the project site within 7 cal endar days prior to the
initiation of dredging. Upon arrival of the dredge and all attendant plant at
the project site in Isle of Wght Bay, Ocean City, Maryland, the Contracting
O ficer's appointed inspector(s) will inspect the plant to determ ne whether
any deficiencies have occurred subsequent to the tine the plant was brought
into conpliance pursuant to the pre-award inspection. The Contractor will be
notified of acceptance or rejection of the plant within 24 hours after
del i very.

(c) Upon Contractor notification and at | east 24 hours prior to the
conmencenent of dredgi ng operations the Contractor and Governnent inspector(s)
shall conduct a joint inspection of the conpleted di sposal area operations.

No dredging will be permtted to begin until the Contractor has satisfactorily
corrected all deficiencies identified by the Governnent inspector(s).
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(d) No dredging shall be permitted unless the Contractor appointed
quality control person is present on the disposal area(s) at all tinmes while
punpi ng operations are in progress.

(e) The Contractor shall have all equi pnent on site and ready to dredge
by July 1 unless otherwi se directed by the Contracting O ficer or
representative.

3. PLANT: Plant and equi prent enpl oyed on the work shall be in satisfactory
operating condition and capable of safely and efficiently perform ng the work
as set forth in the specification and shall be subject to inspection by the
Contracting Officer at all tinmes. Pipeline for hydraulic machines shall be
kept in good conditions at all tinmes, any |eaks or breaks along their |ength
shall be pronptly and properly repaired. No reduction in the capacity of the
pl ant enpl oyed on the work shall be nade except by witten perm ssion of the
Contracting O ficer. The measure of the "Capacity of Plant” shall be its
actual performance on the work to which these specifications apply. Al
floating pipelines used as accessways shall be equi pped wi th wal kways and
guardrail conform ng to paragraph 19.B. 05 of Corps of Engi neers Manual EM
385-1-1.

4. CHARACTER OF MATERIALS: The material to be renpved to restore the depth
within the limts shown on the contract draw ngs, is shoaling that has

occurred since the channel was |ast dredged. It is believed that the materia
to be renoved will consist principally of shell, sand, silt, mud, gravel,
debris, trash and conbi nati ons thereof but will include any material that has
shoal ed the channel. M nor variations in the subsurface nmaterials are to be
expected and, if encountered, will not be considered as being materially

different within the purview of the Contract Clause DI FFERI NG SI TE CONDI Tl ONS.
Bi dders are expected to exanmine the site of the work, and decide for
t hensel ves the character of the materials.

5. DI SPOSAL OF EXCAVATED MATERI AL:

5.1 The Contractor shall use the designated Governnent-furnished di sposa
area. Wthin 7 days after receipt of Notice to Proceed, the Contractor shal
furnish his plan for the dredging and di sposal operations to the Contracting
O ficer for review and approval. This plan shall include a description of al
proposed dredgi ng, transporting, and rehandling equipment to be utilized in
performance of the contract work, and shall also include disposal area |ayout
pl ans indicating the | ocations of the dredged material discharge pipeline and
the type and locations of the lights to be utilized for night operations.
Dredging will not be permitted to conmence until the Contracting O ficer or
his authorized representative approves this plan

5.2 M spl aced Excavated Material: Any material that is deposited el sewhere
than in places designated or approved by the Contracting O ficer or his
authorized representative will not be paid for and the Contractor may be
required to renmove such m splaced material and deposit it where directed at
his expense. M splaced excavated material nmay constitute a violation of
appl i cabl e Federal, State, and Local statutes and the Contractor shall be
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liable for any civil and/or crimnal penalties inposed by these statutes.

6. GOVERNVMENT- FURNI SHED DI SPOSAL AREA: The material excavated shall be
transported and deposited in the area designated as "PLACEMENT SITE " on the

contract drawi ngs. The material will be hydraulically punped to the site
| ocated at Isle of Wght adjacent to Maryland Route 90. The material will be
pl aced behind the breakwater/sill as directed by the Contracting Oficer’s

Representative. The site is bounded on two sides by the breakwater, one side
by the existing upland and the other side by a pier structure. To create the

pi er and breakwaters a sand bridge will be built and left in place. The

pi peline will not be placed directly on the newy constructed breakwaters. The
pipeline will have at its end a baffle plate to | essen the velocity of slurry
entering the placement area. This plate should be designed so that the sand
bridge at the pier or any of the pier’s pilings will not be eroded by the
force of the incomng slurry. This will be used to cover the dredged materia
after placenent. The placement site has an opening in the breakwater/sill that

the contractor nust close during placenent activities to prevent material from
| eaving the site. In this opening should be a weir or other approved systemto
regul ate water levels, the return flow, and turbidity |evels.

6.1 In the event any |eaks or breaks occur in the dredge pipeline, the
Contractor will be required to imedi ately di sconti nue dredgi ng operations
until such | eaks or breaks are remedied. The Contractor will also be
required, at his expense; to recover and renove any material m splaced by such
| eaks or breaks.

6.2 The disposal area(s) shall be plainly marked by the Contractor with
conspi cuous stakes and lights if working at night.

6.3 The Contractor must deposit the dredged material within the designated

area. The dredged material will be placed behind the breakwater/sill until the
Federal channel has been dredged to its contract depth. Care shoul d be taken
to not disturb the pier that should be in place when dredgi ng operations
commence. |If any damage occurs as a result of dredging and/or disposa

operations to the pier, breakwater, or any other structure, the contractor
make repairs, at his expense, to the satisfaction of the contracting officer
Anot her contractor may be working on site so care should be taken to

coordi nate activities at the placement site. After dredging is conplete the
weir systemw ||l be renoved fromthe opening and taken by the contractor

unl ess otherwi se directed by the contracting officer

6.4 Pipeline Right of Ways: The contractor shall be responsible for |aying
pi peline in a manner that |essens inmpacts to the |local users of the bay. Al
pi pelines shall be clearly marked since the area is very shallow and nust be
wei ghted so the pipeline is conpletely subnerged at all tines.

6.5 Prevention of Landscape Defacement within Government Furni shed Pipeline

Ri ght s- of -Ways. Unl ess ot herwi se noted on the contract draw ngs, the
Contractor shall not deface, injure, or destroy trees or shrubs, nor rempve or
cut themwi thout the authority of the Contracting O ficer or his authorized
representative. Mnunments and markers shall be protected before construction
operations comrence and until contract conpletion.
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6.6 Restoration of Landscape Damage within Governnent Furni shed Pipeline

Ri ght s- of -Ways. Any tree, grassed area, sand dune, or other |andscape scarred
or damaged by the Contractor's equi pnment shall be restored as nearly as
possible to its original condition at the Contractor's expense. The
Contracting O ficer shall determ ne the nmethods of restoration to be used.

7. Omt
8. Onmt

9. NONCOWPLI ANCE: The Contracting O ficer will notify the Contractor in
writing of any nonconpliance with the foregoing provisions. Such notice, when
delivered to the Contractor or his authorized representative at the site of
the work, shall be deened sufficient for the purpose. Wthin 24 hours after
the recei pt of such notice, the Contractor shall mail, or personally deliver
to the Contracting O ficer, a conmplete proposal of the pronpt correction of

t he nonconpliance. The Contracting O ficer will review the proposal and
return it to the Contractor approved, subject to such changes or conditions,
as he finds necessary to assure correction of nonconpliance. |mmediately upon
recei pt of such approval, the Contractor shall begin the corrective work and
shall carry it to conpletion. |If the Contractor fails or refuses to submt
hi s proposal or to proceed with the corrective work, the Contracting O ficer
may suspend all or any part of the work until satisfactory corrective action
has been taken. No part of the tine |ost due to any such suspension shall be
made the subject of a claimfor extension neither of tinme nor for excess costs
or damages by the Contractor. If he so elects, the Contracting O ficer may
cause the corrective work to be acconplished by others, in which event the
cost thereof shall be chargeabl e agai nst any nonies otherw se due the
Contractor fromthe Governnent.

10. I NSPECTI ON AND TESTI NG

10.1 The work will be conducted under the general direction of the District
Engi neer and will be subject to inspection by his appointed inspector(s) to
insure strict conpliance with the specifications. The Governnent inspector(s)
will direct the mai ntenance of the gages, ranges, location marks, and limt
marks in proper order. Portable lighting shall be provided upon request of

t he Government inspector(s) for nore detailed inspection of potential trouble
areas.

10. 2 The Governnent inspector(s) will direct suspension of operations at any
unit of work where the Contractor upon request does not correct a safety
hazard, which is so grave as to endanger life, linb, or property or cause
serious damage to the work. Failure on the part of the Contractor (1) to have
a full-time quality control person present and fully alert and awake on the
di sposal area(s) at all tines punping operations are in progress or (2) to
provi de and maintain the required mari ne band radio for use by Governnent

i nspector(s) at all times while punping operations are in progress and/or (3)
to provide and maintain the approved |ighting on the disposal area(s) for safe
ni ght operations are all basis for Government inspector direct suspension of
wor k.
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11. OVERDEPTH AND S| DE SLOPES

11.1 Overdepth: To cover inaccuracies of the dredging process, materia
actually renoved fromwi thin the specific areas to be dredged to a depth of
not nmore than 1-foot below the required depth will be estimated and paid for
at the contract price.

11.2 Side slopes: Material actually renpved, within limts approved by the
Contracting Officer, to provide for final side slopes not flatter than 1
vertical on 3 horizontal, but not in excess of the amount originally |ying

above this Iimting side slope will be estimted and paid for, whether dredged
in original position or by dredgi ng space bel ow the pay sl ope plane at the
bottom of the slope for upslope material capable of falling into the cut. In

conputing the limting anmount of sideslope dredging, an over-depth of 1-foot
measured vertically will be used.

11. 3 Excessive dredging: Material taken from beyond the linmts as extended in

t he provisions of paragraphs 11.1 and 11.2 above will be deducted fromthe
total ampunt dredged as excessive overdepth dredgi ng, or excessive sidesl ope
dredgi ng for which payment will not be made. Nothing herein shall be

construed to prevent paynent for the renmoval of shoals perfornmed in accordance
with the applicable provisions of the Special Cl auses FI NAL EXAM NATI ON AND
ACCEPTANCE or SHOALI NG

12. MEASUREMENT AND PAYMENT:

12.1 Mobilization and Denobilization: Mbilization and denobilization shal

i nclude all costs in connection with the devel opnent and mai nt enance of the

di sposal areas including but not |limted to: obtaining the necessary permts
and approvals for the work specified in accordance with the Contract Cl ause
PERM TS AND RESPONSI BI LI TIES, full reinbursenent for the premiunms actually
pai d for performance and paynent bonds, noving the Contractor's dredgi ng pl ant
and equi pnent to the site, initial laying of pipelines, maintenance of the

di sposal area, and the renoval of all dredging plant, equipment, fencing and
pi pelines fromthe site upon conpletion of the work. Paynent shall be made in
accordance with |Item No. 0001, "Mobilization and Denobilization" of the Unit
Price Schedul e which shall be full conpensation for the work perforned.

12. 2 Dredging: The total anount of material renmoved and to be paid for under
the contract, will be neasured by the cubic yard in place by conputing the
vol une between the bottom surface shown by soundi ngs of the |ast survey made
bef ore dredgi ng and the bottom surface shown by the soundi ngs of a survey made
as soon as practicable after the entire work specified has been conpl eted and
included within the limts of the overdepth and side sl opes described in the
Techni cal Provision paragraph OVERDEPTH AND SI DE SLOPES | ess any deducti ons
that may be required for msplaced material described in the Technica
Provi si on paragraph M SPLACED MATERI AL. Paynent shall be made in accordance
with I'tem No. 0002, Mintenance Dredging- |Isle of Wght Bay Channel™ of the
Unit Price Schedule which will be full conpensation for the dredging work
per f or med.
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12.3 The maps and/or drawi ngs already prepared are believed to represent
accurately conditions existing on the date shown on the contract draw ngs.
Determ nation of quantities renoved and the deductions nade therefromto
determ ne quantities by place neasurenent to be paid in the area specified,
after having once been made, will not be reopened except on evidence of

col lusion, fraud, or obvious error

12.4 Monthly partial payments will be based on approximate quantities
determ ned by soundi ngs or sweepings taken behind the dredge and/or
approxi mate quantities reported in the Daily Reports of Operations.

12.5 Should the Contractor in conjunction with work under this contract
performdredging for third parties adjacent to the specified area to be
dredged, paynent will be made by the Governnent only for material renoved from
the contract area within a vertical plane at the contract unit lines at the

| ocation work is perforned for such third parties.

13. WORK IN THE VICINITY OF STRUCTURES AND UTI LI TY CROSSI NGS:

13.1 The Contractor shall exercise caution when working in the vicinity of
structures and utility crossings or adjacent to the channel or disposal areas.
Repair of any damage resulting from excessive or inproper excavation in the

bottom or side slopes of the channel will be the responsibility of the
Contractor. Where dredging to the required el evation m ght endanger any
structure, the Contracting O ficer my reduce the required excavation in the
vicinity of such structure.

13.2 The Contractor shall provide at |east project channel dinensions over al
utility crossings. The Contractor shall submt for approval by the
Contracting Officer a detailed plan of operation at each pipeline or utility
crossing where construction surveys indicated project channel does not exist.
The plan shall contain enmergency neasures to be taken in the event of an
accident. The Contractor shall notify the owners of pipelines or utilities at
| east three cal endar days prior to operating within 150 feet of a pipeline or
utility. The Government will not be responsible for any danage to structure
or utilities due to the Contractor's deviation fromthe approved plan

13.3 Any unidentified pipelines or structures which may be found within the
l[imts of work shall not be disturbed nor shall dredging or the disposal of
dredge material be performed at these | ocations unless, and until, approved by
the Contracting O ficer.

14, Onmt

15. QUALITY CONTROL: The Contractor shall establish and maintain Quality
Control to assure conpliance with contract requirenents and shall maintain
records of his quality control for all construction and dredgi ng operations
required by the contract work. A copy of these records, as well as the
records of corrective action taken, shall be furnished the CGovernnent as
required in the QUALI TY CONTROL paragraphs in the Special Cl auses.

END OF SECTI ON
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DAILY QUALITY CONTROL REPORT

Contract No.: Dat e: Rpt. No.:

Project Title & Location:

Weat her: d ear P. d oudy d oudy Rai nf al | in ( % of wor kday)

Tenperature during workday: High degr ees F. Low degrees F.

1. WORK PERFORMED BY CONTRACTORS/ SUBCONTRACTOR( S)

No. of

Wor ker s Crafts Hrs Description of Work

2. OPERATI NG EQUI PMENT DATA (Not hand tool s)

Date of arrival/ Omned or Hour s Hour s Hour s of

Equi pment departure Rent ed Used ldle Rep./ Main

3. WORK PERFORMED TODAY: (Indicate |ocation and description of work
performed by prinme and/ or subcontractors).




Rpt . No.

QUALI TY CONTROL | NSPECTI ONS & RESULTS (Includes a description of
prepatory, initial, and/or follow up inspections or neetings; check of
subcontractors work and materials delivered to site conpared to

subm ttals and/or specifications; comments on proper storage of

mat eri al s; included comments on corrective actions to be taken):

QUALI TY CONTROL TESTI NG AND RESULTS (Comment on tests and attach test
reports):

DAI LY SAFETY I NSPECTI ONS (I nclude comments on new hazards to be added to
Hazard Anal ysis and corrective action of any safety issues):

REMARKS (I nclude conversations with or instructions fromthe Governnent
representatives; delays of any kind that are inpacting the job; conflicts
in the contract docunments; comments on change orders; environnental

consi derations; etc.):

CONTRACTOR' S VERI FICATION: | certify that to the best of my know edge
the above report is conplete and correct. All material, equipnent used,
and work performed during this reporting period is in conpliance with
the contract plans and specifications except as noted above.

Contractor Quality Control OFficer



CONTRACT NO. DATE RCS -
DAILY REPORT OF OPERATIONS : ENGKN-37
(Feeder)
OREDGE CONTRACTOR
LOCATION OF WORK (Rsnge, Statlonling, Longltudinal position) CHARACTER OF WORK
() Malntenanee () New
O1SPOSAL AREA OR RENANDLING BASIN LENGTH OF OISCHARGE PIPELINES Total Length Ft.
Pontoon Ft. shore ~ Ft. Submerged Ft.
CHARACTER OF MATERIAL AND PERCENTAGE OF EACH
Gravel Sand Clay Mud Silt Hardpan Stone Others
AVERAGE DEPTH (Feet and Tenths) WEATH ER
gBafors Dredgling After Dredgling Payment ODepth
VELOCITY OF OISCNARGE AVERAGE VACUUM AVERAGE DISCHARGE PRESSURE IN PLACE DENSITY
Feet Per Second inches Lbs. /L

DENSITY OF RIVER WATER

DENSITY OF WATER DISCHARGING OVER SLUICE WEIR

HEIGHT OF DISCHARGE OVER SLUICE WEIR

NUMBER OF MEN MAN HOURS

MAN HOURS TO DATE

WORK PERFORMED

DISTRIBUTION OF TIME

ITEM UNIT

AMOUNT

EFFECTIVE WORKING TINME

"HOURS

MINUTES

GROSS

NET

Dredgling

ToeTe Y =
e 0 o o 0

Av. width of cut Feet

Percentage of total time

Area dredged Sq. Ft.

NON-EFFECTIVE TIME

3
es000a00
2e0escebandansa

6essoherpoces

Distance advanced this perlod| Feet

Handlling plpe llnas

Distance advanced previously Feet

HandlIng swingling lines

Olstance advanced to date Feet

Clearing pump and plpe llne

Number

Scows loaded

Clearlng cutter or suctlon head

Av. load per scow Cu.Yds. Taking fuq! and supplles

Amt., dredged pumpling hr. Cu.Yds. {i{{{{{{{{{i{t{“ Changlng locatlon of plant on Job
Amt, dredged thlis perlod Cu.Yds. Loss due to opposing natural elements
Amt. dredged previously Cu.Yds. Loss due to passing vessels

Total amt. dredged to date | Cu.Yds, Minor oparating repalrs

Av. pump speed RPN, j]f""ﬁfﬁ walting for attendant plant

Av. dlscharge 11ft [TTTIE 20000000000 Preparatlions

IXXEEEAEEX]

Transferring plant batween works

ATTENDANT PLANT

Lay time off shlft

I TEM NAME HOURS Sundays and Holldays
Tugboat Walting for scows
Tugboat Flre and boat drlils
Launch Mlscellaneous (Explaln In remarks)
Barges Total Non-effective Time
Barges ) Percentage of Total Time
s e er shargemple T [
Derrlck Repalr time (8 consecutive hours ormore)

Colllslons

COMMODITIES CONSUMED

Out of commisslon

| TEM UNIT QUANTITY Miscellaneous (Explaln In remarks}
Fuel oll Gals. Total Lost Time
Lubricants Gals. Percentage of total time
Lubricants Pounds TOTAL TIME IN PERIOD
Water Gals.

No. of Supervlisory Inspections: By fleld personnel

By offlice personnel

REMARKS

(Attach additional sheet, if necessary)

(over)




BUCKET OR DIPPER DREDGE (only) =~ - - -

TIDE DATA (all dredges)

SCOW NO. TIME cuBIC YARDYSTAGE TIME SLACK
START FINISH LOAD I NG H.W. hrs.|
L.W, hrs.
H.W, hrs.
LW, hrs ]
LOCATION OF TIDE GAGE
Av, DEPTH BEFORE DREOGING AY. DEPTH AFTER DREDG ING
‘MIN. DEPTH AFTER DREDGING MAX. DEPTH AFTER DREDGING
LENGTH OF CuT WIDTH OF CuT
1
XO. OF SOUND INGS NO. OF SOUND I NGS
MOVE OR|DISTANCE | TIME TIDE Upper - As Taken MOVE OR|DISTANE| TIME TIDE Upper — As Taken
[SOUND I NG} Lower — Reduced to M.L.W. FOUNDING Lower - Reduced to M.L.W.
[S
SUBMITTED BY TITLE DATE

(back)
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